

# Improve & harmonize port legislation (Activity 3.2)

Ruxandra Florescu
Pro Danube International
Kick-off Meeting,
20 February 2017, Budapest



# **Contents**

- Key figures (duration, budget)
- Objectives
- Partners involved
- Deliverables
- Next steps





## **Key figures**


#### **Duration:**

Start date: 01/01/2017

• End date: 30/06/2018

## **Budget:**

**201,938.00 EUR** 





# **Objectives**

- Bottom-up approach
- Collaboration between private and public entities in order to identify the problematic issues connected to port legislation in the Danube riparian countries
- Reflect these issues in national reports draft versions
- Debate the contents of the reports at dedicated national workshops
- Collect input from participants
- Elaborate the final versions of the national reports
- Reflect the findings of these national reports in the overall recommendations for port legislation issues



Port legislation recommendations for the Danube region

# Working group on port legislation

(public & private sector representatives)

Act.3.1

Elaborate national reports on port legal issues (draft versions)

Act.3.2

Debate the draft reports at dedicated national workshops

Act.3.2

Collect comments and reflect them in the final versions of the reports

Act.3.2



## **Partners**

- Activity leader: PDI/AT
- Partners involved:
  - AT: PDI & Enns Port/EHOO
  - HU: Hungarian Federation of Danube Ports/HFIP
  - HR: Port Authority Vukovar/PAV, HR Ministry of Transport/MMATI
  - RO: Constanta Port Administration/MPAC, RO Ministry of Transport/MT, Ovidius University of Constanta/OUC, Maritime Danube Ports Administration/APDM, Pro Danube Romania/PDR, ILR Logistica Romania
  - **SK**: Public Ports,jsc/VP, a.s
  - **BG**: Bulgarian Ports Infrastructure Company/BPICo, BG Ministry of Transport/MTITC
  - MD: Danube Logistics SRL/DANLOG input provided by the ASP
  - UA: State Enterprise Ukrainian Sea Ports Authority/USPA- input provided by the ASP



## **Deliverables**



Activity 3.2 - Deliverables	Country	Deadline
6 National reports on legal issues - draft version	AT/PDI, RO/MPAC, BG/BPICo, HR/PAV, HU/HFIP, SK/VP,a.s	March 2018
5 National Workshops on legal issues	RO, BG, HR, HU, SK	March-April 2018
Min. 5 Sets of recommendations collected at workshops	RO, BG, HR, HU, SK	April-May 2018
6 National Reports on legal issues – final version	AT, RO, BG, HR, HU, SK	May 2018



# **Next Steps**

- Define the structure of the national reports on port legal issues and elaborate the template to be used by all 6 participating riparian countries – June 2017
- **Involve the ASPs from MD & UA** in this process, so that the final recommendations elaborated in WP 3 will also reflect input from these countries
- The national reports deal with specific issues relevant for each country, but they are analysed in a joint and integrated manner applying the same methodology
- The final port legal recommendations reflects the "Same River, Same Rules" principle





# Thank you for your attention!

### Ruxandra Florescu

Pro Danube International florescu@prodanube.eu +43 1 890 66 47 24