



DAPhNE Next Steps 2017



DAPhNE Milestones in 2017

WP1: Project Management

- Project Kick-off –20 February 2017
- 1st Partner report –15 July 2017
- 1st Control Certificate – 15 September 2017
- 1st Progress report & Application for reimbursement – 30 September 2017
- 1st Distribution of reimbursed funding – October 2017
- Project Assessment by the JS – December 2017 together with the 1st Steering Committee Meeting

DAPhNE Milestones in 2017

WP2: Project Communication

- Project Communication Strategy – April 2017
- 2 electronic newsletters – March & September 2017
- Poster displayed by all PPs at their headquarters – June 2017
- Attending relevant conferences & events to promote the project

WP3: Port Legislation & Funding

- Set-up a working group on port legislation and public funding – August 2017

DAPhNE Milestones in 2017

WP4: Administration & Management

- 5 national reports on port administration processes in AT, RO, BG, HR, HU – October 2017
- 6 national reports on port management models in AT, RO, BG, HR, HU, SK – December 2017

WP5: Port development

- Report on the status of port infrastructure development along the Danube – October 2017
- Study visit in the Rhine Region for gathering information on the PCS – September 2017

DAPhNE Milestones in 2017

WP6: Port Strategy & Network

- Organize two major events in 2017 Port Policy Days & Port Info Days
- **Port Policy Days** – October 2017, Budapest/ HU
 - Policy and management issues for all Danube Ports
- **Port Info Days** – May 2017, Munich Transport Logistic Fair/DE
 - Promote Danube Ports as logistics and service hubs



Port Policy Days – 17 October 2017 Budapest/HU

- **6th EUSDR Annual Forum – 18-19 October 2017 Budapest/HU**

[https://www.danube-region.eu/communication/events/600198-6th-annual-forum-of-the-eusdr/event details](https://www.danube-region.eu/communication/events/600198-6th-annual-forum-of-the-eusdr/event%20details)

Topics foreseen:

- **EC Port Policy Framework**
- **Dedicated public port finance opportunities**
- **State-aid schemes for port investments**



Q & A Session

- **Suggestions**
- **Comments**
- **Feedback**





Contact Details

Manfred Seitz

General Secretary

Pro Danube International

Email: seitz@prodanube.eu

Mobile: +43 676 406 78 78

Alexandru Capatu

Chairman

Pro Danube International

Email: capatu@prodanube.eu

Mobile: +43 664 302 58 74

Raluca Danila

Project Manager - DAPhNE

Pro Danube International

Email: danila@prodanube.eu

Telephone: +43 1890 66 47 223

Ruxandra Florescu

Financial & Communication Manager - DAPhNE

Pro Danube international

Email: florescu@prodanube.eu

Telephone: +43 1890 66 47 224

Thank you for your attention!
The DAPhNE Team

<http://www.interreg-danube.eu/daphne>