



## WP 3: Port Legislation & Funding

### WP 3 Leader: The National Company – Maritime Danube Ports Administration SA Galati / APDM [RO]



**Mrs. Luminita Meterna: Project Manager**  
**Kick-Off Meeting: Budapest [20.02.2017]**

## **1. Objective(s) & Result**

**Main objective:** Adopt a **Joint Harmonized Approach** in regards to **Legal & Funding Port Issues**, applying the **“Same River, Same Rules” Principle**.

### **Specific objectives:**

- **Port Legislation Improved** [At national level]
- **Port Funding Framework Improved** [At national level]

**Result:** Eliminating the quality gaps between **Upper, Middle and Lower Danube Sections**, using an **Improved Regulatory Framework**, facilitating the **infra- & super- infrastructure investments**.

**Innovative approach:** Introduction of the **DAPhNE Model State-aid Scheme** to facilitate private investments in the Danube Region.

**Especially designed** for this area, taking into account the **conditions existing in the Danube riparian countries**.

## 2. Activities & Project Partners

	<b>Name</b>	<b>Activity Leader</b>
Act. 3.1	Foundation of working group on port legislation and public funding	APDM
Act. 3.2	Improve & harmonize port legislation	PDI
Act. 3.3	State-aid schemes for funding investments in ports	HFIP
<b>PPs Involved</b>	PDI, EHOO, iC, APDM, OUC, PDR, MT, BPICo, PAV, ILR, HFIP, VP, a.s. , MMATI, MTITC, DANLOG, USPA, MPAC	

### 3. Outputs [WP 3 & Programme]

	Name	Quantity	Delivery Period
Output 3.1	Workshops on port legislation & state-aid schemes	2	2
Output 3.2	Port legislation recommendations & state-aid model	2	2
Output 3.3	Port Policy Days & Port Info Days	2	5
	Contribution to the <u>Programme Output Indicators</u> :		
Output 3.1	<u>PO7</u> No of documented learning interactions in finalized operations		
Output 3.2	<u>PO21</u> No of tools for the improvement of transport and transport systems		
Output 3.3	<u>PO7</u> No of documented learning interactions in finalized operations		

**4. Budget & Duration**



	<b>Budget [EUR]</b>	<b>Start month</b>	<b>End month</b>
<b>WP 3</b>	<b>414,943.00</b>	<b>January 2017</b>	<b>June 2018</b>
<b>WP 3: Act. 3.1</b>	<b>59,168.00</b>	<b>January 2017</b>	<b>August 2017</b>
<b>WP 3: Act. 3.2</b>	<b>201,938.00</b>	<b>January 2017</b>	<b>June 2018</b>
<b>WP 3: Act. 3.3</b>	<b>153,837.00</b>	<b>January 2017</b>	<b>June 2018</b>



## 5. Activity 3.1: Description & Deliverables

**Name: Foundation of Working Group [WG] on Port Legislation & Public Funding**

**WG: Consisting of representatives of Public & Private Sectors.**

**WG Role: To participate along with DAPhNE PPs in the elaboration of the **WP3 Outputs.****

**WG Set-up:**

Bottom-up approach.

**WG Coordinator:**

APDM [RO]


**D3.1.1**

- National Databases for the Working Group [WG]

**D3.1.2**


- Internal Regulation for the Working Group [WG]

**6. Activity 3.1: Methodology**



National Level

## 7. Activity 3.1: Methodology



### International Level



## 8. Activity 3.1: Methodology

**D3.1.2**

**Cooperation with Target  
Groups:**

- National Public Authorities
- Infrastructure & Public Service Providers
- Local Public Authorities
- Higher Education & Research
- Business Support Organisations

via Electronic  
Newsletters

**Project  
timeline**

**Meetings  
planned**

**Internal  
Regulation  
for WG  
Members**

**Contact  
details**

**Communication  
tools**

## 9. Next WP 3 Activities ...

Act. 3.2 Improve & Harmonize Port Legislation

Activity Leader: PDI [AT]

Act. 3.3 State Aid Schemes for Funding Investments in Ports

Activity Leader: HFIP [HU]

**Thank you for your attention!**

**Luminita Meterna**

The National Company – **Maritime Danube**

**Ports Administration SA Galati / APDM [RO]**

E: [hidro@apdmgalati.ro](mailto:hidro@apdmgalati.ro)

T: (+4)0 728 264 653

