

20 May 2021

09:00-13:00

[Hier klicken, um der Besprechung beizutreten](#)

OJP4Danube – 2nd PMT Meeting Project Management Team Meeting

09:00	Start of the Meeting	
10´	Welcome and Agenda	ATE
09-10	WP Management	
20´	<ul style="list-style-type: none"> • Update Management Team ATE • Project Status (Status, Delays) • Timeplan (Upcoming Activities and Deliverables) • Reporting 	ATE
09:30	WP Communication	
20´	<ul style="list-style-type: none"> • Update WP (Status, Delays, Next Steps) • Upcoming dissemination events • OJP4Danube publication possibilities (OJP4Danube policy brief) • Status Project Leaflet 	UNIZA
09:50	WP T1 Development of Strategy and Action Plans for Open Journey Planning (OJP)	
25´ (5+10+10)	<ul style="list-style-type: none"> • Update WP (Status, Delays, Next Steps) • Status Deliverable D.T.1.2.1 (Organisational Architecture) • Status Deliverable D.T.1.2.2 (Future adopters needs) 	ATE KHM + ZITS
10:15	WP T2 Development of tools and methods for interconnection of multimodal transport networks	
65´ (5+10+10+20+20)	<ul style="list-style-type: none"> • Update WP (Status, Delays, Next Steps) • Status of Activity A.T2.2 and Output T2.1 OJP Profile • Status of Activity A.T2.4 Mock-up Service and Validation tool • Status of Activity A.T2.3 OJP Specification • Status of Activity A.T2.5 Usability aspects and user interface 	ICS ELS UNIZA

20 May 2021

09:00-13:00

[Hier klicken, um der Besprechung beizutreten](#)

11:20	Coffee Break	
15'		
11:35	WP T3 Pilot – Cycling and multimodal journeys	
20'	<ul style="list-style-type: none"> Status Activity A.T3.1 Preparation and implementation work and Deliverable D.T3.1.1 Demonstration and evaluation plan 	ELS
11:55	WP T4 Transfer of learnings and support of future adopters	
20'	<ul style="list-style-type: none"> Status Activity A.T4.1 Set up and development of an e-learning Webtool 	UMFGPA
12:15	AOB and Wrap up	
15'	<ul style="list-style-type: none"> Any other Business and wrap up Upcoming meetings 	ATE
12:30	End of Meeting	