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WP 5

• Duration February 2017-June 2019

• The main objective of the WP5 is to develop a strategic paper on Tisza 
River Basin Management Plan (TRBMP) and Tisza Flood Risk 
Management Plan (TFRMP) integration process.

• The WP5 results will be integrated into WP 6 output (final draft of the 
update Tisza River Basin Management Plan) and partially into 3.1 output 
(GIS improved database)
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WP 5 Description - List of activities

• 5.1 - Data collection related to flood issues and climate change; 

This activity will cover:

• 1. General description of the Tisza river basin - in terms of Relief; Geology; Climate, 
Water resources, soil, biodiversity, Population - human settlements, Land use, 
Economic activity, Infrastructure, Recreation and tourism, Cultural heritage;

• 2. Flood risk at Tisza level - Based on available data, it will be presented a synthetic 
Description of flood protection infrastructure, Drainage system; an Inventory of 
Significant historical floods, in Tisza River Basin and of Areas with significant 
potential flood risk; Inventory of National Hazard maps and flood risk maps within 
Tisza River Basin level, Statistical indicators, Climate change reports based on 
available studies at EU/national level; estimation of the impact of Climate Change 
on high flow.

• Romania will provide a  template (with maps) and will elaborate in an unitary form a 
general comprehensive report.
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5.2. Developments of elements of  Tisza Flood 
Risk Management Plan – country reports

• Developments of elements of  Tisza Flood Risk Management Plan – country reports

• The FRMP propose structural and non-structural measures. Based on , it will be presented  an overview 
of flood risk management  strategy defin ing integrated projects at Tisza level

1. Description flood risk management objectives at Tisza RB level - defining strategic & specific flood risk
management objectives.

Each country will provide in synthesis the FRM objectives for Tisza (defining strategic objectives for FRM 
Strategy for Tisza taking into account the ICPDR approach (avoid/prevent new risks, reduce existing risks, 
increasing resilience)

• 2.  Summary of the FRM proposed measures (both structural and nonstructural), based on a common 
catalogue of potential measures. provide by Romania, that follows 5 areas of  action linked to the cycle 
of FRM: Protection, Prevention, Preparedness, Awareness, Restoration/Reconstruction

• 3. Each country will provide examples for each type of measure (if it is applicable). Inventory of the 
highest priority measures provided by each country in the areas with transboundary effect  in order to 
achieve the strategic objectives of flood risk management
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5.3 Synthesis of country reports and Development of strategic paper on the 
integration of Tisza River Basin Management Plans and Tisza Flood Risk 
Management Plans

• The Tisza River Basin Management Plan and Flood Risk Management Plan 
form elements for an integrated management at river basins level and result
the importance of coordination between the two processes guided by 
Water Directive and Floods Directive.

• This activity involves highlighting win-win measures, from both perspectives 
(WFD and FD). 

• It is about the measures  to coordinate the development and 
implementation of FRMP and RBMP at Tisza River Baisn level, measures that 
support environmental objectives of Water Directive 2000/60/EC.

• Romania will provide a template and each partner will transmit a summary 
of definite  taken into consideration measures to coordinate the 
development and implementation  of FRMP and RBMP at Tisza basin level, 
measures that support environmental objectives  of Water Directive.
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5.4. Comparison of Flood Risk and Shared Vison Planning (SVP) method 
in stakeholder involvement

• FRMP are undertaken a series of steps for informing and consulting the 
public and to encourage the active involvement of stakeholders in the 
development of FRMP in coordination with Water Directive.

• Each country, will emphasize taken steps at national and basin level on 
the development of FRMP (reported for EC) and The information and 
public consultation regarding to the drafting of FRMP.

• It will make a comparative analysis of approaches used in partner 
countries and will elaborate a report about "Lessons learned“ and will 
participate in the training for SVP in activity 6.5
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5.5 Simulation of dike failure with transboundary 
effect

• Simulation of dike failure with transboundary effect

• To develop a study simulating effect of a dike failure on the river Crasna (upstream HU-RO border) the 
following activities are needed:

• - Analysis of baseline data;

• - Establishing simulation scenarios;

• - Making hydraulic model;

• - Hydraulic model calibration and validation;

• - Processing results;

- Conclusions and recommendations.

• The following data are necessary: topographic and hydrological data, hydraulic structure scheme; land 
use data.

• Outcomes of this activity will be included in the update  of the 1TRBMP within  the  WP6 Synthesis and 
Tisza Group  of ICPDR
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Thank you for your attention!


