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WP 3 the Tisza River Basin

Characterisation-SW

Activity 3.5 Evaluation of the significant
water management issues and proposal of
effective measures

Annex 5

Tisza River Basin Management Plan - Update 2015

QuestionnairesNo 1-4
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Introduction

These Questionnaires include information on progress in measures implementation for the following
hydromorphological alterations for each country and on the basin-wide scale:

Interruption of river and habitat continuity;
Disconnection of adjacent floodplains / wetlands;
Impoundments.

It is expected to provide further detailed information on data already provided in the JPM Chapter
8.1.4 of the DRBM Plan — Update 2015. The data on the implementation status is largely referring to
the end of 2012, updated by HU and RO with latest information from 2015. In order to achieve
coherence of information in the TRBM Plan - Update, all data should refer by 2015.
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Questionnaire No. 1 Measures on restoration of river continuity for fish migration

NUMBER OF MEASURES TO BE IMPLEMENTATION STATUS

IMPLEMENTED BY 2015 (reference to measures as agreed on the national level)

Country Asindicatedin  Updated information Not started Planning on-going Construction on- Completed

the 1st TRBM as agreed on the going
Plan national level . [%] [No.] [%] [No.] [%] [No.]

Ukraine 2 It was planned to N/A N/A N/A 2 100
reconstruct bottom
outlet of Tereblya-
Rikska HPP. It was
reconstructed and
open in 2017.

To ensure fish pass
availability of newly
constructed HPPs.

Romania 1 6 1 16.7 4 66.6 0 0 1 16.7
Crisuri 0 1 0 1 0 0 0 0 0
Banat 0 2 1 1

Mures 0 0 0 0 0 0 0 0 0 0
Tisa 1 3 1 2

Slovakia

Information

not provided

Hungary* 44 10 1 3

Serbia

Information

not provided
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Hungary*

In the first TRBP 44 longitudinal interruptions were indicated for HU.

In the first HU RBMP for 10 water bodies were measures indicated (without taking into account the number of the interruptions of the pro WB). 3 fish passes
were built until 2015.

In the second HU RBMP until 2021 seven measures are indicated for TRB interruptions
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Questionnaire No. 2 Measures on disconnected adjacent floodplains / wetlands - NUMBER

NUMBER OF AGREED
MEASURES TO BE IMPLEMENTATION STATUS

IMPLEMENTED BY 2015 (reference to measures as agreed on the national level)

As indicated
Country in the 1% Updated information Planning Construction on-

G EETY as agreed on the Not started ongoing Partially

national level
reconnected

Completed

Totally
reconnected

[No.] [%] [No.] [%] [No.] [%] ‘ [No.] [%] [No.]

Ukraine Construction | Did not started 1 100% 1 100%
of polders
Development | Provision of the status
of new of Ramsar site
wetlands (wetlands of

international
importance) to Upper
Reaches of Uzh river
(Berelykobereznyansky
rayon)

Romania 0 1 0 1 0 0 0 0 0 0 1
Slovakia
Information
not
provided
Hungary 0 0
Serbia
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not
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Questionnaire No. 3 Measures on disconnected adjacent floodplains / wetlands - AREA

AREA OF FLOODPLAINS /
WETLANDS TO BE IMPLEMENTATION STATUS
ADDRESSED BY (reference to measures as agreed on the national level)
MEASURES UNTIL 2015
As Updated \ Completed

Country indicated information :
Construction

in the 1% as agreed Not started Planning on-going . partially
TRBM Plan on the on-going reconnected

national

totally
reconnected

Ukraine 0 0
Romania 0 0 0 0 0 0 0 0 0 0 0 0
Slovakia
Information
not
provided
Hungary 0 0
Serbia
Information
not
provided
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Questionnaire No. 4 Measures on impoundments

NUMBER OF IMPLEMENTATION STATUS
IMPOUNDMENTS TO BE (reference to measures as agreed on national level)
IMPROVED BY 2015
As indicated Updated Not started Planning on-going Construction on-going \ Completed
Country in the JPM information
of the 1st as agreed
TRBM Plan | on the [No.] [%6] [No.]
national
level

Ukraine 0 0
Romania 0 1 0 0 1 100 0 0 0 0
Slovakia
Information
not
provided
Hungary* 38 0
Serbia
Information
not
provided

Hungary*: Most of the impoundments serve water retention purposes on lowland. As the technical solution of flood protection is mainly built on the dyke
system, the lowland is supplied with water through the existing canal system. The water supply system of the Hungarian lowland makes possible to direct
water (e.g of Tisza, Kérés) for mainly ecological, irrigational and recreational purposes. Remaining impoundments suffer from legal problems (Herndd) or are
essential to satisfy human needs (e.g. flood protection, recreation, hydropower).



