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Contact Information of Institution which delivers the Acceptance Report

Institution: Croatian Meteorological and Hydrological Service
Address: Gri¢ 3, 10000 Zagreb

Country: Croatia

Contact Person: Zeljka Klemar

Phone: +385 99 397 2065

E-mail: zeljka.klemar@cirus.dhz.hr

Summary

This software acceptance document establishes formal acceptance of the delivery for the
ENVIRONET HyMeDES Software implemented in the DAREFFORT project.

The ENVIRONET HyMeDES Software meets all the acceptance criteria as defined in the requirements

document and project scope statement.

Transition to Operations has been completed. The software has been installed either as a

M Data Node including the country specific conversion filter (Option A)

orasa

[ Conversion Plugin including the country specific conversion filter on the Distribution Node config-
ured for pulling the data (Option B)

The software has been tested and evaluated to verify that all deliverables meet performance, func-

tional and quality requirements defined within the DARFFORT project.

The Software has been handed over to Operations and the transfer of knowledge from the Project

Team to Operations has also been completed. The technical staff of the operation institution has

received a training how to install and use the ENVIRONET HyMeDES Software either during the
Workshop on Software Topics on 27" May 2020 or in individual training workshops.
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1 Acceptance Criteria

M Software has been installed either as Data Node or Conversion Plugin running on the Distribution
Node

M Country specific conversion filter has been implemented and handed over
M Key pairs for accessing Distribution Node have been created

M Data Provider has been registered as a user on the DAREFFORT Project Distribution Node running
at LP VIZITERV

M Country specific monitoring points have been configured on the DAREFFORT Project Distribution
Node running at LP VIZITERV

M Observable properties have been configured on the DAREFFORT Project Distribution Node run-
ning at LP VIZITERV

M Country specific Data Access Rights have been configured on the DAREFFORT Project Distribution
Node running at LP VIZITERV

2 Test and Evaluation results
M Access to the DAREFFORT Project Distribution Node running at LP VIZITERV is tested and working

M Data is transferred regularly from Data Provider to DAREFFORT Project Distribution Node running
at LP VIZITERV is tested and working

M Data transfer is tested to be correct

M Data update intervals are correct

Additional Comments and Remarks
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